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CIP Project Number: WW0901 

Title: Treatment Plant Flow Diversion (North to West) 

Project Phase: Land 

% of Phase Completion 

    Land    Design  Construction 

 
                    

    

2011 
     

2012 
 

Cost for this Phase: $ 185,000 

Funding Sources: System Revenues 

Project Manager: Taylor 

Contractor: TBD 

Consultant: AECOM 

Project Description: Diversion of up to approximately 3.0 MGD of wastewater flow 

from the NWWTP to the WWWTP (New Territory) through a newly constructed 24-inch 

force main, 17,000 feet in length. FY2009 will include Preliminary Engineering Report and 

easement acquisition, followed by design in 2010 and construction in 2011 for the 24-inch 

diameter force main. 

Justification: The north plant will reach 75% capacity by 2012.  A portion of  the flow 

will be diverted to the South Plant.  However, to prevent the south plant's capacity from 

being exceeded, 0.75 MGD should be diverted from the north plant to the west plant 

through a newly constructed 24-inch diameter force main. 

Updates: December 2008-AECOM selected as design firm for the PER. A proposal is 

being negotiated and is anticipated to be presented to council January 20th, 2009 for award 

of PER design contract. 

 



March 2009 – Met with AECOM on 3/16/09 to discuss the route analysis and alternatives. 

Decided that the original route is still preferred for the alignment of the force main diversion. 

AECOM will move forward with determining the ROW and easement requirements and 

verifying size of pipe that will be necessary to maintain minimum flows per TCEQ and a parallel 

line size for ultimate flow diversion.    

June 2009- PER  being performed by AECOM. Report has been submitted and is being reviewed 

by Utilities and Engineering. Project is 60% complete and on schedule. Landmark has been 

given the easement documents and are beginning title research of the parcels where 

easements will be required. 

July 2009-  

August 2009-    

September 2009-  Final draft of PER expected in October. Land acquisition phase is underway 

by consultant. Design phase has been postponed until 2011 due to slowed development and 

postponement of the West Treatment Plant Expansion. 

October –  

November 2009 – 

December 2009 –  

January 2010 – Title work and surveying is complete. Market studies have been completed for 

the different land use and economic segments in the alignment. Initial contact letters will go 

out this month.  

 

 

 


